

Project Name: ComicVerseAI
Team Members: P V Poornima, R Sandhiya, S Prathistha, Kiruthika K

PRODUCT BACKLOG, SPRINT SCHEDULE, AND ESTIMATION

Product backlog detailing functional requirements, user stories, estimations, priorities, assigned team members, and sprint delivery schedules for ComicVerseAI.

SPRINT	FUNCTIONAL REQUIREMENT (EPIC)	USER STORY NUMBER	USER STORY / TASK	STORY POINTS	PRIORITY	TEAM MEMBERS
Sprint-1	AI Script Breakdown	USN-1	As a creator, I can input a natural language prompt so that Gemini LLM breaks it down into structured panel scripts with visual directions.	2	High	P V Poornima
Sprint-1	AI Script Breakdown	USN-2	As a creator, I receive structured panel JSON output defining background scenes, character descriptions, and speech dialogue.	1	High	P V Poornima
Sprint-1	Artwork Generation	USN-3	As a creator, I can render panel image artwork automatically using Stable Diffusion API with chosen comic visual styles.	2	High	R Sandhiya
Sprint-1	Interactive Canvas Preview	USN-4	As a creator, I can view generated comic panels on an interactive grid and edit speech bubble text inline.	2	Medium	S Prathistha
Sprint-2	PDF Compilation & Export	USN-5	As a creator, I can export the complete multi-panel comic page as a high-resolution, print-ready PDF using WeasyPrint.	1	High	Kiruthika K

PLANNING SUMMARY & ALLOCATION

Sprint 1 (4 User Stories): Core AI engine development covering natural language story processing via Gemini LLM, Stable Diffusion image synthesis, and Web UI canvas preview with speech bubble editing.

Sprint 2 (1 User Story): Output compilation engine implementing WeasyPrint for rendering structured HTML/CSS templates into downloadable PDF comic books.